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@ <95% 0 Profect
TOTAL EXPENDITURES as of 30 Sep 03 QProjection
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CIVIL WORKS
FY 03 General Investigations Expenditures

General Investigations Expenditures

$148 Million or 99% of Scheduled EOY Rating ()
HQ Projection-
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CIVIL WORKS

FY 03 GENERAL INVESTIGATIONS, PERFORMANCE
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OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
00 ACT| 3 13 23 34 45 61 73 87 101 113 | 129 156
——01ACT| 6 13 22 31 42 57 67 80 95 108 | 126 155
02ACT| 7 16 24 35 47 61 75 90 105 119 | 136 162
-8—-03ACT| 6 16 25 35 45 56 66 78 90 105 | 120 148

MONTHS
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CIVIL WORKS

FY 03 Construction, General

Construction, General Expenditures
$1,812 Million or 105% of Basic Schedule Thru September

E1Q mH2Q C3Q E4Q mEUnsched

< Actual 4 HQ Projection

63 6 35 0 48 45 21 28  (3)

242 Unsch $M
21 1,723 Sched $M

% (Percent Scheduled)

< Actual Expenditures (%) thru September 2003

CWo03

EOY Rating .
HQ Projection¢==

Goal
100%

Total Available
$ 2,059 Million
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$ Millions

CIVIL WORKS

FY 03 CONSTRUCTION, GENERAL

EXPENDITURES
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OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
00 ACT| 50 177 315 405 523 659 786 909 | 1,049 | 1,169 | 1,311 | 1,558
-8—01ACT| 62 160 315 414 550 693 800 949 | 1,096 | 1,230 | 1,396 | 1,665
02ACT| 74 202 337 470 618 783 919 | 1,081 | 1,239 | 1,388 | 1,575 | 1,823
- 03 ACT| 101 276 407 556 690 834 972 | 1,136 | 1,291 | 1,428 | 1,582 | 1,812
MONTHS
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CIVIL WORKS
FY 03 Operation and Maintenance, General

Total Expenditures as of 30 September 2003

$2,136 Million or 98% of Scheduled EOY Rating ()
HQ Projection-

E1Q H 2Q c3Q H 4Q B Unsched < Actual - HQ Projection
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$ Millions

CW 05

(Includes O&M, General, and M&O of Dams Appropriation Accounts)

CIVIL WORKS

FY03 OPERATION AND MAINTENANCE PERFORMANCE

(Dollars in Millions)
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OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
00 ACT| 62 196 335 463 607 771 913 | 1,077 | 1,255 | 1,420 | 1,618 | 1,974
——01ACT| 69 163 342 445 580 750 888 | 1,064 | 1,255 | 1,430 | 1,668 | 2,031
—4—02ACT| 69 197 339 473 604 768 936 | 1,409 | 1,289 | 1,479 | 1,695 | 2,055
—4—03 ACT| 98 234 364 505 624 772 960 | 1,143 | 1,339 | 1,545 | 1,764 | 2,136

Fiscal Year 2003 Months
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O =90% CIVIL WORKS

() 80-89% Reconnaissance Studies
@ <80%

Recons Completed as of September 2003

EOY Rating .
39 of 41 or 95.1% of Scheduled

MSC Projection <@=
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< Actual Report Completions thru 30 September 03
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O =90% CIVIL WORKS

() 80-89%
@ <80%

Feasibility Studies

Feasibilities Completed as of September 2003 EOY Rating .
14 of 22 or 63.6% of Scheduled

MSC Projection —==
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‘ Actual Report Completions thru 30 September 03
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